ENGINEERI.NG MANAGEMENT SUPPORT INC.

7220 West Jefferson Avenue, Suite 406 Telephone (303) 840-3426
Lakewood, CO 80235 Telecopier (303) 940-3422
February 10, 2012 VIA: Electronic Mail

U.S. Environmental Protection Agency
Region VII

901 N. 5™ Street

Kansas City, KS 66101

ATTENTION: Mr. Dan Gravatt

SUBJECT: Monthly Status Report — December 2011
West Lake Landfill Operable Unit 1, Bridgeton, Missouri

Dear Mr. Gravatt, ,
On behalf of Cotter Corporation (N.S.L.), Laidlaw Waste Systems (Bridgeton), Inc., Rock
Road Industries, Inc., and the United Sates Department of Energy (the “Respondents”),
Engineering Management Support Inc. (EMSI) submits the attached status report for the
month of December 2011 as required by paragraph 56 of the West Lake Landfill
Administrative Order on Consent, Docket No. VII-93-F-005. If you have any questions
or desire additional information related to this status report or any other aspect of the
project, please do not hesitate to contact me.

Sincerely,
ENGINEERING MANAGEMENT SUPPORT, Inc.

Paul V. Rosasco,

Distribution:

Shawn Muenks - Missouri Dept of Natural Resources

Victoria Warren - Allied Waste Industries, Inc.

Ward Herst - Herst & Associates, Inc.

Jessie Merrigan — Lathrop & Gage

Bill Beck — Lathrop & Gage

Charlotte Neitzel - Holme Roberts & Owen

Steve Golian - U. S. Department of Energy

Steven Miller - U. S. Department of Energy (via electronic mail)
Christina Richmond — U.S. Department of Justice (via electronic mail)
Dan Feezor — Feezor Engineering

Mike Bollenbacher — Auxier & Associates
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Monthly Status Report - January 2012
West Lake Landfill Operable Unit 1
Bridgeton, Missouri

This status report has been prepared by Engineering Management Support Inc. (EMSI) on
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United
States Department of Energy (the “Respondents”) for Operable Unit - 1 (OU-1) at the
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative
Order on Consent, Docket No. VII-93-F-005. '

1. Work Performed During January 2012

Project Planning

A final Work Plan for preparation of a Supplemental Feasibility Study (SFS) of
“complete rad removal” alternatives addressing EPA and MDNR comments was
. submitted to EPA and MDNR on June 7, 2010.

Note - A draft Remedial Design Work Plan was submitted to EPA in November 2008. In
accordance with direction from EPA, all work on design of the ROD-selected remedy has

been put on hold until after completion of the SFS evaluations of “complete rad
removal” alternatives. '

Fieldwork - Sample Collection/Analysis

None.
Report Preparation
A final SFS.report was submitted to EPA and MDNR in December 2011.

The monthly progress report for December 2011 was prepared and submitted to EPA and
MDNR on January 10, 2012.

Project Management
None.

Meetings

None.

January 2012 Project Status Report
West Lake Landfill OU-1

2/10/12

Page |



Correspondence

None.

2. Analytical Data Collected During This Reporting Period

None.

3. Work Scheduled to be Performed during February and March-2012

With completion of the revised SFS report in December 2011, no further work on the
SFS or any other aspect of the project is anticipated to be conducted during January or
February 2012 unless additional work is requested by EPA. Per prior direction from
EPA, all work towards finalizing the Remedial Design Work Plan and implementation of
the remedial design activities is on hold until the SFS is completed.

4. Problems Encountered

None.
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